

Group Name: Angy Toasters

Project: Accounting Assist

Risk ID	Category	Description of risk	Likelihood (1-5)	Impact (1-5)	Score	Mitigation Strategy	Contingency Plan	Risk Owner
R-101	Technical	Scalability Failure	4	5	20	Make the system horizontally scalable so that it can be upgraded when needed	Notify the users that the system is under high Load and halt any new entries	Harsh LNU
R-102	Ethical	Sharing financial information	3	5	15	Enforce encryption for financial information	Purge the database and implement a mandatory password reset	Corbin Lambe
R-103	Operational	The system is offline during business hours	3	5	15	Use Blue-Green deployment so there is always one server working.	Notify Users when the system is down and when they can expect it to be online	Isaac Keith
R-104	Technical	Database connection issues	3	5	15	Perform a technical spike on the database connection before project completion	Revert to a local database for final design validation	Corbin Lambe
R-105	Ethical	Accounts are hacked	2	5	10	Encrypt user passwords	Purge the database and implement a mandatory password reset	Corbin Lambe
R-106	Project	Loss of project data	2	5	10	Frequent commits to the GitHub repository	Revert to the latest GitHub repository	Isaac Keith

R-107	Schedule	Features are not completed in time	2	5	10	Break down tasks for easier development	Simplify features that are unable to be completed	Shawn Harke
R-108	Schedule	Underestimating task complexity	5	2	10	Document features thoroughly, break down tasks to the very smallest detail	Have a group meeting to help simplify the task	Shawn Harke
R-109	Technical	DDoS attacks on the system	2	5	10	Implement caching on the database to handle many concurrent requests	Notify Users when the system is down and when they can expect it to be online	Harsh LNU
R-110	Scope	Scope creep: the project's scope grows past its proposal guidelines	4	2	8	Create a clearly defined scope, Have clear communication between group members	Revert to the plan when a change is suggested.	Shawn Harke