

CPRO 2901 Work Breakdown Structure

1.0 Requirement Finalization (Week 8)

- 1.1 Conduct Peer Review of Functional Requirements (4hrs)
- 1.2 Define Quantifiable Performance Metrics (NFRs) (3hrs)

2.0 System Design & Architecture (Weeks 9-10)

- 2.1 Design MS SQL 2025 Database Schema (ERD) (6hrs)
- 2.2 Create User Workflow Flowcharts (8hrs)
- 2.3 Create UI Draft (4hrs)

3.0 Technical Validation / Prototyping (Week 11)

- 3.1 Prototype Database "Create/Read/Update/Delete" Logic in C# (6hrs)
- 3.2 Test UI-to-Backend Connectivity (4hrs)
- 3.3 Load Test (3hrs)

4.0 Proposal Consolidation (Weeks 12-14)

- 4.1 Draft Executive Summary and Problem Justification (5hrs)
- 4.2 Perform Quality Review of Technical Diagrams (4hrs)
- 4.3 Finalize Consolidated Capstone Proposal Package (10hrs)